

MYRADA ISPWD-K CHINCHOLI PROJECT, KODLI - 585 312

Process Monitoring Report for the month of December 2002

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
3.a.1	<p>Equip the VDS /WMC with necessary skills in planning /implementation and management of watershed</p> <p>Village level system to ensure sustainable mentainance of created assets & judicial use of water resource.</p> <p>Developing guidelines for CPR management and arriving of clarity on ownership & usfract rights.</p> <p>There will be a continues effort to develop appropriate low cost technology easy to mentain conservation measures based on indigenous & modern practices forwarding vegetative clamit to a maximum extent.</p>	<p>Watershed Rehabilitation Activities</p>	<p>* Discussed in the GC & WMC meeting.</p> <p>* Finalised the rate list in Sugur (K) & Kodli.</p> <p>* All 4 VDS members farmers & labourers are attended.</p> <p>* Inauguration also taken place both kodli & Sugur (k)</p> <p>* Based on this in Sugur (K) & Kanchanal village in common land trenches work started.</p> <p>* This activity monitored by sub committee formed by VDS/GC & WMC. In Sub committee MYRADA representation also a member</p> <p>* Team Leader also visited & monitored the activity & guide the sub committee.</p> <p>* Programme officer also visited at Sugur (K) inspected the watershed work & attended payment meeting. He also observed the payment procedure.</p>	<p>* GC/WMC</p> <p>* Sub committee</p> <p>* MYRADA.</p>	<p>Sugur (K) & Kanchanal</p>	<p>* NRM managed by committee.</p> <p>* Fund managed by institution.</p> <p>* Used local ITK methods.</p>	<p>Activity can be seen.</p>

4.a.1	<ul style="list-style-type: none"> *To optimise & stabilize the Agriculture production system in W/S. area. *To enhance productivity of soil by promoting different organic methods of cultivation practices. *To promote bio-diversity construction *To facilitate documentation on process methodologies & technology. 	* Support to green leaf manuring.	Discussed with community resource person Agriculture production focus area wise. * Through Resource person with the help of GC beneficiary identified for green leaf manuring.	<ul style="list-style-type: none"> * Staff * Agriculture Production Resource persons. 	Phase -II villages	<ul style="list-style-type: none"> * Conserved nutrients. * Available resource used. 	Activity can be seen.
-------	--	-----------------------------------	---	---	--------------------	--	-----------------------

page...2

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
4.a.2.	SAME AS ABOVE	* Support to Worm composing	<ul style="list-style-type: none"> * Discussed in the GC meeting * MYRADA staff facilitated who have irrigation facility & interested farmer can be taken up said in the meeting. * Beneficiary identified for this activity. * In meeting decided selected farmers send to training. * MYRADA staff agreed for that & also decided the trainees send to Kamalapur for training. 	<ul style="list-style-type: none"> * Farmers * Agriculture production Resource persons. 	Kodli	<ul style="list-style-type: none"> * Conserved nutrients. * Knowledge improved * Innovative ideas identified. 	Farmers were selected.
4.a.3	SAME AS ABOVE	Supporting Tur stalk bunding	<ul style="list-style-type: none"> * Discussed in GC/ WMC meeting. * Tur crop is all ready started harvesting. * Tur stalk should not burnt. It should used as a bund. * The Agri.resource person motivate to farmers regarding this. * MYRADA staff facilitated, those who are coming in the 	<ul style="list-style-type: none"> * GC * WMC 	Phase-II villages	<ul style="list-style-type: none"> * Innovative ideas practiced. * Traditional method practiced. 	The process is going on.

4.a.4	SAME AS ABOVE	Integrated pest management.	mini watershed they compulsory form the Tur stalk bunding. * Meeting. * Discussion with VDS & Agriculture Department. * Mobilization of NPV from forest Dept. * NPV for pest control. * NPV mixed with neem extraction oil.	* VDS representative * FFS farmers	Kanchanal & Sugur (K)	* Old traditional method revived. * Reduced chemical practiced.	FFS farmers practiced in their plot it can be seen.
4.a.5	SAME AS ABOVE	Integrated farming system.	* IFS farmers were identified at Kodli & oreineted by AME & MYRADA staff also oriented regarding this by AME.	* FFS farmer. * Staff * Agril. Resource persons.	Kodli	* Traditional method practiced.	The process is going on.

page ...3

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
5	* To improve the livelihood at poor/ landless small & marginal farmer through sustainance and promotion at livestock. * Rejuvenate and buildup on the traditional knowledge. * To enhance the knowledge and skill of farmers in management.	Livestock assessment in phase II project area.	* Discussed in the GC meeting * Identified the beneficiary. * In GC meeting decided to implement through sAg. * In sAgs it should loan based not grant. * This activity can be taken up in next month through the help of livelihood resource persons and community support.	* GC. * WMC * Beneficiary.	Phase - II villages	* Identified the potentials for promoting the livestock. * Developed awareness through meeting & discussion.	The process is going on.
6.a.1	* To enhance people participation in the community based activities.	Support for the revival of open	* Discussion in the GC meeting.	* GC. * Staff	Phase - II villages	* Old drinking water wells revived.	* Activity can be seen.

	<ul style="list-style-type: none"> * To ensure transparency & accountability in all aspects of VDS /WMC & other CBOs in the village. * To equip the local level institution such as VDS/WMC & SAG to manage & the needs of community. * To support institution in their administration management & other 	well.	<ul style="list-style-type: none"> * Staff facilitated while taking this activity it should benefit to community or villages. Such programme can be taken up. Because in Kodli village, more no.of open well existed in house hold. Such programe not possible to implement. 	* Resource Persons.		<ul style="list-style-type: none"> * Drinking water provided during peak summer season. 	
6.a.2	-do-	Support to VDS .	<ul style="list-style-type: none"> * Discussed in the GC meeting. * Resource persons honorarium distributed based on their performance analyzed by VDS. * Staff expressed in the GC meeting some of the RPs changing frequently. It is not good. For this VDS reacted. this will taken care. * Concern staff also expressed in the meeting. All RPs submit their report regularly it will help in monthly report preparation. 	<ul style="list-style-type: none"> * GC * Staff * Resource Persons 	Phase II villages	<ul style="list-style-type: none"> * Regular review work carried out. * Information shared. * Developed linkages with other institution. * Involvement of participation increased in the watershed activities. 	Report can be seen.
6.a.3	SAME AS ABOVE	Save grain.	<ul style="list-style-type: none"> * Discussed in the VDS/GC meeting. * 50 No.of pucca koti constructed * All Pucca Koti completed in all respect. * In VDS it was taken stock register entry. 	* GC	Kodli	<ul style="list-style-type: none"> * The grains were free from pest & diseases. 	Activity can be seen.

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
7.a.1	<ul style="list-style-type: none"> * To enhance joint planning, monitoring & evaluation with the community in order to achieve the project objectives. * To support / assist CBOs regularly in monitoring & documenting the process and their experiences. 	Micro planning Phase II	<ul style="list-style-type: none"> * Discussed in the GC & WMC level. * For finalising the micro plan individual application format developed. * For planning implementation monitoring & evaluation format developed. * For planning implementation monitoring & evaluation format developed kindly by partners & WOTR. * Those farmers are discussed with staff level & VDS convener level. * Based on need few formats translated in kannada. * Each individual mini W/s Micro plan prepared according to format. * The format filled by VDS convener & WMC field supporter with the help of MYRADA staff. * This will be ready by Jan. 9th approval PIRC. 	<ul style="list-style-type: none"> * GC * WMC * Staff 	Phase - II villages.	<ul style="list-style-type: none"> * GIS developed. * Socio - economic geographical and physical resources incorporated in the GIS mapping. 	<ul style="list-style-type: none"> * Micro plan Mini watershed wise can be seen.
7.a.2	SAME AS ABOVE.	Review meeting	<ul style="list-style-type: none"> * VDS/GC conducted review meeting weekly in all 4 VDS. * WMC's also started weekly meeting review 	Staff, GC, WMC & PIRC members	Phase -II village & Project only.	<ul style="list-style-type: none"> * Monthly plan reviewed * Helped in report preparation. 	<ul style="list-style-type: none"> * Monthly reports can be seen.

		<p>the progress.</p> <p>* VDS/GC's community Resource persons & field convener meeting not regularly started it required orientation</p> <p>* Project level staff meeting conducted monthly & review the progress & reported in in monthly progress report.</p>				
--	--	---	--	--	--	--

Page..5

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
8.a.1	To document the experiences of success & share with others and to learn from the experiment.	<p>Documentation:</p> <ul style="list-style-type: none"> - Photo - Case studies - Semester Report. 	<ul style="list-style-type: none"> * Focus area wise photo documentation has taken with the help of EOs. * Semester - I report also prepared & submitted to PSMU. 	MYRADA	Phase-II village.	<ul style="list-style-type: none"> * Process documentation developed. * Successful stories shared. 	Photo document-tation and semester - I report can be seen.

Date:

Signature of the VDS Representative

Signature of the Project Head

Prepared by:

(S.D.Kalyanshetti)
Team Leader