

MYRADA ISPWD-K CHINCHOLI PROJECT, KODLI - 585 312

Process Monitoring Report for the month of November 2002

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
4.a.1	<ul style="list-style-type: none"> *To optimise & stabilize the Agriculture production system in W/S. area. *To enhance productivity of soil by promoting different organic methods of cultivation practices. *To promote bio-diversity construction *To facilitate documentation on process methodologies & technology. 	<ul style="list-style-type: none"> * Sustainable Agriculture. * Support to green leaf manuring. 	<ul style="list-style-type: none"> * Discussion with farmer & Agriculture production community resource person. * Selection of farmer & collection of green leaf from Agril.waste like weed, grass etc. * Pit making. * Filling the pit layer by layer soil + leaf, soil cover. 	Farmer	Kanchanal, Sugur(K), Kodli & Seri B Tanda	<ul style="list-style-type: none"> * Conserved nutrients. * Used thiliasate local resources 	Activity can be seen.
4.a.3	-do-	Supporting Tur stalk bunding	<ul style="list-style-type: none"> * Discussed in WMC meeting. * Tur is at harvesting stage. * Motivated the farmers through resource person. 	Farmers	Phase-II villages	<ul style="list-style-type: none"> * It acts as a soil & water conservation measure. * Decomposting of Agri. waste. * Improved the organic waste. 	<ul style="list-style-type: none"> * Discussion with farmer. * Meeting minuted
4.a.4	-do-	Integrated pest management. Bio-pesticide. Biological agents.	<ul style="list-style-type: none"> * FFS meeting. * Farmers to farmers discussion. * Demonstration plot visit & discussion at field level. * Cow urine & NPV 	* Farmers & FFS beneficiary.	Kanchanal & Sugur (K)	<ul style="list-style-type: none"> * Reduced chemical pesticide. * Cost of cultivation. * Utilization of local Resource. * Old traditional method received. 	<ul style="list-style-type: none"> * Both villages awarded about bio-pesticide and biological agents. * Demonstration plot can be seen.

			spread for pest control. * Now tur crop harvest stage.				
--	--	--	---	--	--	--	--

Page..2

5.a.5	<ul style="list-style-type: none"> * To improve the livelihood at poor/ landless small & marginal farmer through sustainance and promotion at livestock. * Rejuvenate and buildup on the traditional knowledge. * To enhance the knowledge and skill of farmers in management. 	Livestock assessment in phase II project area.	<ul style="list-style-type: none"> * This assignment gives to AIRDF institution. Selected two villages like Kanchanal & Sugur (K) * Discussed with villagers, farmers & landless people. * Listed about problems in relation to livestock. * Trained resource person. * Survey conducted * 2 Health camp organised. * Repot has prepared by AIRDF. * Report it is to be simplified according to village condition. 	Landless, Small & marginal farmer.	Kanchanal & Sugur (K)	<ul style="list-style-type: none"> * Identified the potentials for promoting the livestock. * Developed awareness through training and workshop. 	* Livestock assessment report can be seen.
6.a.1	<ul style="list-style-type: none"> * To enhance people participation in the community based activities. * To ensure transparency & accountability in all aspects of VDS /WMC & other CBOs in the village. * To equip the local level institution 	Support for the revival of open well.	<ul style="list-style-type: none"> * Discussion in the GC meeting based on SAGs & community request * In the GC meeting discussed about the resolution from SAGs. 	GC, SAG & Villagers.	Kodli	<ul style="list-style-type: none"> * Old traditional drinking water wells revived. * Drinking water provided during peak summer season. 	Resolution PDO can be seen from Kodli village.

	<p>such as VDS/WMC & SAG to manage & the needs of community.</p> <p>* To support institution in their administration management & other</p>		<p>* If it is useful for public, the activity can be taken up.</p> <p>* Prepare estimation in the meeting & contribution also considered.</p> <p>* In Kodli village PDO prepared & the amount will transfer in next month.</p>				
6.a.2	-do-	Support to VDS & WMC honorarium	<p>* Discussed in the GC meeting.</p> <p>* Selection of Resource Person.</p> <p>* Orientation conducted</p> <p>* Resource persons roles & responsibility discussed in the PIRC meeting.</p> <p>* To support the focus area.</p> <p>* Assisted the honorarium through VDS.</p>	Community Resource Person	Phase II villages	<p>* Regular review work carried out.</p> <p>* Information shared.</p> <p>* Developed linkages with other institution & participation & involvement increased in the watershed activities.</p>	<p>* Resource person activity involved & participated in village development activity.</p>

Page..3

7.a.1	<p>* To enhance joint planning, monitoring & evaluation with the community in order to achieve the project objectives.</p> <p>* To support / assist CBOs regularly in monitoring & documenting the process and their experiences.</p>	Field based planning in Phase - II area.	<p>* Developed socio economic format & land details.</p> <p>* Trained resource person & staff.</p> <p>* Discussed in the GC & WMC meeting.</p> <p>* Survey completed in</p>	Phase - II areas villagers farmers & landless.	Sugur (K) on 15th Nov.02. & Kodli on 28th Nov.02	<p>* GIS plan developed</p> <p>* Socio - economic, geographical and physical resources incorporated in the GIS mapping.</p>	<p>* Micro plan report can be seen.</p> <p>* Watershed work started in Sugur (K) and Kanchnal.</p>
-------	---	--	---	--	--	---	--

7.a.2	-do-	Review meeting	<p>all phase -II village.</p> <ul style="list-style-type: none"> * Displayed in GIS. * Microplan report ready * This process helped by Dr.Veerpakshi. * After microplan the list finalised in the Gram Sabha organised by PIRC at Sugur(K) on 15 Nov.02 & Kodli on 28 Nov.02. * In Kodli on 28 Nov.02 programme officers like Mr.Kiran Mandanna & Mr.Somaiha attended. * From PSMU Mr.Prem Kumar attended. * Innaguration also done in watershed activity in both village.From all phase -II village farmers, labour & villagers are attended. * Video documentation has taken. * Project level review meeting conducted to staff & Programme Officer reviewed meeting at Project level along with staff * In each VDS level GC meeting conducted 	Staff, GC, WMC & PIRC members	Phase -II village & Project only.	<ul style="list-style-type: none"> * Monthly plan reviewed * Helped in report preparation. 	<ul style="list-style-type: none"> * Monthly reports can be seen.
-------	------	----------------	---	-------------------------------	-----------------------------------	--	--

			<p>in a week & fortnightly</p> <ul style="list-style-type: none"> * WMC conducted review meeting in Kanchanal & Sugur (k) * On 1st Nov.02 PIRC conducted review meeting. 			
--	--	--	--	--	--	--

Page..4

8.a.1	To document the experiences of success & share with others and to learn from the experiment.	<p>Documentation</p> <ul style="list-style-type: none"> - Photo - Case studies - Semester Report. 	<ul style="list-style-type: none"> * Focus area wise photo documentation has taken with the help of EOs. * Seed concept village study prepared & submitted by Dr.Veerpakshi consultant * Semester report also under process. * It will ready in next month. 	Staff.	Phase-II village & Project only.	<ul style="list-style-type: none"> * Process documentation developed. * Photo documented * Successful stories shared. 	Photo documentation and case study can be seen.
-------	--	---	---	--------	----------------------------------	--	---

(S.D.Kalyanshetti)

Team Leader

Date:

Signature of the VDS Representative

Signature of the Project Head