

MYRADA ISPWD-K CHINCHOLI PROJECT, KODLI - 585 312

Process Monitoring Report for the month of September 2002

Code No.	Objectives	What	Activities			Expected Result	Indicator
			How	Whom	Where		
3	Watershed Rehabilitation at Pilot Micro Watershed Project:	<ul style="list-style-type: none"> * Bunding * Trenching * Planting 	<ul style="list-style-type: none"> * Implemented through WMC supervision. * Supervision through sub Committees formed by WMC * Payment is done through Committee 	Watershed farmers from Sy.No.46,37 38 & 44.	Kanchanal	<ul style="list-style-type: none"> * Existing bunds are strengthened. * Cattle proof, fire protection & soil erosion preventively bund formed in the foot hillock. * To strengthen the mound planting done on the mound like glycidia cuttings, seeds sowing. * During the month 9 farmers get benefited through bunding * Villagers got employment. During the month Rs.9045/- collected from local contribution from both PPR & CPR 	<ul style="list-style-type: none"> * Activity can be seen both on CPR & PPR. * Local contribution deposited on maintenance fund account. * Vegetation can be seen.

Conted....2

<p>4 4.a.1</p>	<p>Agriculture Production: Sustainable Agriculture * To promote traditional knowledge & system in Agriculture. * To restore the ecological balance. * To enhance the productivity of soil by different organic methods of cultivation practices.</p>	<p>FFS & IFS</p>	<ul style="list-style-type: none"> * Regular weekly meetings. * Discussion * Field observation * Documentation * Sharing 	<ul style="list-style-type: none"> * FFS farmers from Sugur K & Kanchanal. * IFS farmers from Kodli. * AME staff regularly supporting on this to staff as well as farmers 	<p>Sugur (K) Kanchanal & Kodli</p>	<ul style="list-style-type: none"> * Promoted the concept of discision making by farmers through FFS. * Integrated farming system is practiced * 20 farmers got aware about this concept. 	<p>Regularly farmers are observing their field.</p>
<p>5</p>	<p>Livelihood Promotion: * Identify & analyze potential livelihood option to landless, women and marginal ised people. * To provide regular income through livelihood promotion. * To develop a better living standard of marginalized people through lively hood intervations.</p>	<p>* Livestock arrangement in Phase II project area.</p>	<p>* Through camp</p>	<p>* Livestock potentials like landless & marginalized people.</p>	<p>Kanchanal & Sugur (K)</p>	<ul style="list-style-type: none"> * AIRDF team conducted one awareness camp to Kanchanal & sugur (K) on livestock * Through resource persons. * Project staff co-ordinate between AIRDF & VDS. * According to 12th & 13th of Sept. health camp conducted at Kanchanal & Sugur K with the help of Veterinary Dept, Kodli & AIRDF Bangalore. 	<p>Health camp conducted on FMD & general check up in Sugur K & Kanchanal</p>

Conted...3

6	<p>Community Support:</p> <ul style="list-style-type: none"> * To support the VDS/WMC to become self reliant institution at the village level * To empower women in VDS/WMC & other CBOs. * To enhance people participation in various need based activities. 	<ul style="list-style-type: none"> * Reviving of open well for drinking water. 	<ul style="list-style-type: none"> * Through CBOs * Sub committee for implementation & monitoring. 	VDS & Project	Seri B Tanda	<ul style="list-style-type: none"> * Surrounding plot form completed but desilting is not up due to water. 	The work is under progress.
6.a.2		<ul style="list-style-type: none"> * Save grain campaign. * Pucca Koti construction. 	<ul style="list-style-type: none"> * Through VDS. * Sub committee formation for implementation & monitoring. 	* Small & marginal farmers	Kodli	<ul style="list-style-type: none"> * 37 Nos.of pucca koti constructed * Loss of grain preserved. * Quality of grain ensured. 	* Structures can be seen in the village.
6.b	<p>Institutional Support:</p>	<ul style="list-style-type: none"> * Institutional support. * Support to VDS & WMC. 	<ul style="list-style-type: none"> * Meeting * Discussion * Reporting * Resolution * Books of A/c. 	VDS & WMC	Kodli, Seri B Tanda, Kanchanal & Sugur (K)	<ul style="list-style-type: none"> * Regular review of work carried out. * Maximum attendance in the meeting * Information shared * Developed linkages 	* Report can be seen.
6.b.1		<ul style="list-style-type: none"> * Support of Books & records through VDS to sAgs 	<ul style="list-style-type: none"> * Evaluation * VDS meeting * Discussion 	sAgs evaluation	Kodli	<ul style="list-style-type: none"> * Evaluate the CBOs * Report submitted for the discussion to VDS meeting. 	* Evaluation report can seen

Conted...4

6.b.4		* Village W/S maps through wall paintings in pilot village	* Board display at village	VDS & WMC	Kanchanal	* Information to all in the village * More transparent	* Activity can be seen.
7 7.1	Planning, Monitoring & Evaluation: * To prepare a participatory micro plan in the W/S involving all the stake holders in selected areas of phase - II.	* Field bund planning in Phase - II	* Mapping * Mini W/S * Surveying * Fescilitation from Dr.Veerpakshi	VDS & WMC	Sugur (K) Kanchanal Kodli Seri B Tanda	* Micro planning created	* Action plan can be seen. * Process report can be seen
8 8.1	Documentation: * To document the experiences of success and failures & share with others & learn from these experiences.	* Case study seed concept village. (Bio-diversity)	* Meeting * Discussion with individual	* From Dr.Veerpakshi	Phase -I & Phase II villages	* Shared the experience with others. * Dates are finalized for making study * Completed in Sept. end.	* At the end case study can be seen

(S.D.Kalyanshetti)

Team Leader

Signature of the Project Head

Date:

Signature of the VDS Representative