

PRAWARDA -ISPWD K - BIDAR PROJECT

Annexure 2 (c)cont.

PROGRESS ACHIEVED		STEPS FOR FOLLOW UP			
Sl. No.	Reasons for Achievement /non Achievement	Observation Remarks	What	When	By Whom
1	Watershed Rehabilitation Planning work has been completed (937Ha.) in Sastapur & Mirjapur village, continued in Kaudiyal,B.N wadi,Nirgudi,Hanumanth wadi and illhal	Khatedars Participation was effective in Planning.	W/S rehabilitation planning	December	Staff , Animators & Khatedars
2	Watershed Implementation work is initiated in Sastapur and Illal	Farmers are enthusiastic in implementation of Watershed activities.	W/S Activities implementation	December	Staff , Animators & Khatedars
3	To initiate the w/s rehabilitation activities through pilot micro-w/s implementation in Hanumanthwadi.(70Ha).remaining activities like boulder checks completed.	Remaining activities disscussed in the VDS and materials were mobilised and under	W/S rehabilitation activities implementation.	December	Hanumanthwadi VDS & WMC.
3	Compost, Vermi compost and Vasundhara works are discussed in VDS villages.	Disscussed in VDS meeting and activities and beneficiary selection	Compost, Vermicompost & Vasundhara	December	By SHG members, VDS & Staff.
4	Capacity Building activities to staff and community.	Disscussed in Meetings and activities carried out	Capacity Building of Staff and Community. - VDS Book keeping Systems and proceedure,orientation on MOU with VDS and WMC,Orientation on watershed planning &	December	By PRAWARDA staff, VDS/WMC members
5	Needbased community activites	Disscussed in meetings and activities under progress	Roof water harvesting structure	December	By PRAWARDA staff, VDS/WMC members